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Message 

From: Sanders, Amy [Sanders.Amy@)epa.gov] 

Sent: 4/24/2018 10:13:47 PM 
To: Newton, Cheryl [Newton.Cheryl@)epa.gov]; Sypniewski, Bruce [sypniewski.bruce@)epa.gov] 
Subject: Fwd: Region S's Decision to Vacate the Grosse lie, Ml Office 
Attachments: ORD .. Notice·to·.Vacate·Grosse .. 11e.pdf; ATT0000Lhtm; R5·RequesUor .. Space .. Grosse·lle·MI.PDF; ATT00002.htm; 

Ground Rules 11092.017 signed (002).pdf; ATT00003.htm; GI Final MOA 2.1.2018.pdf; ATT00004.htm 

Sent from my iPhone 

Begin forwarded message: 

From: "Newton, Cheryl" <Newton.Cher\/.!.@ .. tP.?.A.tQY..> 
To: "Vizian, Donna" <Vizian.Donna(@epa.gov> .. "Showman, John" <ShowmanJohn(dlepa.gov>, "Bloom, 
David" <BloomJ)avid(@epa.gov> 
Cc: "Sypniewski, Bruce" <_wpniewski.bruce@kpa.go.y.>, "Sanders, Amy" <Sanders.Amy.@.QP.?.-EQY>, 
"Colvin,, Charles" <Colvin.Charles(Wepa.gov> 
Subject: Region S's Decision to Vacate the Grosse !le, M! Office 

Hi Donna, John, David···· Marc Colvin put together this more complete timeline of events related to the 
discussions on Ann Arbor, including some of the ORD events. I thought you might find it helpful as a 
resource. I also want to note there was an error in our earlier time construction. The most recent 
events (formally re-engaging the union, bargaining and the final MOU agreement) occurred in 
October/November of last year (2017) through signature in February 2018, not a year earlier. I 
apologize for our error. There was a date stamp error on the MOU indicating 2017, while the signatures 
are 2018. There was a July 2015 email engagement with the Union notifying them of ORD's plans to 
vacate and EPA's plans to explore alternate space options with GSA so there was communication on our 
intent to investigate options back then. Again, sorry for the mix-up. Thanks 

General Timeline of Events 

1. <!--[if ! supportLists ]-->< !--[ endif]-->2013: ORD investigated the utilization of their 
facilities across the US, which included considerations for consolidations and closures. 

2. <!--[if !supportLists]--><!--[endif]-->October 2013: Jody Kane of EPA's Facilities 
Management and Services Division (FMSD) informed RS's Marc Colvin, Branch Chief and 
Acting Facility Manager, to be aware of the possibility of ORD vacating and selling the 
Large Lakes Research Station in Grosse lie, Ml. M. Colvin was asked whether RS intends 
to maintain a staff in the Detroit area for the purpose of acquiring space in a new 
location. Subsequent discussions with RS's SFD indicated the preference for an on-going 
RS SFD presence in the Detroit area, which helps reduce emergency response times. 

3. <!--[if !supportLists]--><!--[endif]-->2014: Although RMD-ESB began laying the initial 
groundwork with OARM-FMSD and GSA to find alternate space in the Grosse lie/ 
Detroit area (i.e., find a property in the area and build out an office and warehouse 
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complex), this planning was put on hold in 2014 since ORD indicated its intention to stay 
in place for the time being. 

4. <!---[if !supportlists]-··><!--[endif]-··>2015: ORD re-initiated inquires in discussions with RS's 
Marc Colvin about RS's interest in hiring and/or installing a facility management team at 
Grosse lie in order to remain on-site indefinitely. According to David Shoffner at RTP, 
ORD's facility representative, it's still not clear what ORD's final decision will 
be. However, ORD's preference is to transfer the facility to RS. ORD is down to about 4 
employees; one may relocate to ORD Duluth, one may stay in place, while two others 
are considering retirement by the end of 2016, including Russell Kreis, ORD's Station 
Chief. D. Shoffner conveyed no actual timelines for any departure, but emphasized 
having no plans to replace the on-site management. 

5. <!--[if !supportLists]--><!--[endif]-->June 2015: RMD's recommendation is to re
engage with OARM and GSA on an options analysis, that includes consideration of other 
possible Detroit-area locations as well as EPA's expected telework policy. This would 
include SFD senior managers, who have indicated that an office of some kind may still 

be necessary to house equipment and a small EOC, for example. [ Ex. 5 Deliberative Process (DP) i 

l---~~---~--~~-~-~~~-~~!-~~-~--~~-~~~~-~ __ (!?_~J ___ I . 

6. <!--[if !supportLists]--><!--[endif]-->November 20, 2015: Memorandum from William 
H. Benson, Acting Director NHERL to Vaughn Noga on Intent to Vacate LLRS by 
December 31, 2016 (memorandum attached). 

7. <!---[if !supportlists]-··><!--[endif]-··>March 29, 2016: Memorandum from RS's Bruce 
Sypniewski to OARM's Vaughn Noga on need for continued presence in the Detroit, Ml 
area and justification for space in that area (memorandum attached). 

8. <!--[if !supportlists]--><!--[endif]-->April 11, 2016: Email from OARM's William Ridge to 
RS's John Haugland, Facility Manager, that RS will take over management of 
LLRS. FMSD had been seeking new space for RS, CID and GLNPO. 

90 i i 

1 Ex. 5 Deliberative Process {DP) 1 

i i 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-i 

10. <!---[if !supportlists]-··><!--[endif]-··>April 12, 2016: Email from Vaughn Nata to William 
Ridge for OARM's RPPS to work with GSA to find leased space for RS, CID and GLNPO. 

11. <!---[if !supportlists]-··><!····lendif]-··>April 28, 2016: Email from Steve Blankenship to Dan 
Coogan, William Ridge, and Mike Petruccelli, with Vaughn Noga cc'd, explaining that 
funds need to be reprogrammed to RS in order for RS to manage the LLRS temporarily, 
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while a leased space can be acquired, with an estimated move in between June and Dec. 
2017. 

12. <H)f !supportlists]--><!--[endif]-->June 2016- Summary report explaining RS and CID are 
working with OARM on program of requirements (POR) and market survey for new 
space build-out. Needed in advance of coordinated work with GSA to identify and build
out a space. 

13. <H)f !supportlists]--><!--[endif]-->October 2016: Vaughn Noga verbal discussion with 
RS's Acting ARA of EPA's Decision to maintain ownership of LLRS for at least 4 additional 
years. 

14. <!--[if !supportl.ists]--><!--[endif]-->December 22, 2016: Email from ORD's Russ Kreis to all 
LLRS tenants (RS, CID, GLNPO, Fish and Wildlife) on plans for ORD's departure. It 
explains the transition from ORD to RS on facility management, identifies will do what, 
such as RS's Jeff Borseth handling security and keys, and that ORD will vacate by 
December 2016, and the remaining ORD staff vacating by June 2017. Explains to 
everyone that RS, CID and FWS and GLNPO will remain for 4 years per a new 
development. 

15. <H)f !supportlists]--><!--[endif]-->2017: EPA identifies the closure of LLRS as part of its 
efforts to comply with FASTA. 

16. <!--[if !supportlists]--><!--[endif]-->June 2017: Vaughn Noga, Amy Sanders, John Haugland 
and Jason EI-Zine meet at Ann Arbor, Ml to walk-through the complex. 

17. <!--[if !supportlists]--><!--[endif]-->June 22, 2017: Email from John Haugland to LLRS 
tenants that FWS staying until December 2017, and the LLRS office will stay open until 
December 2017 for planning of RS's move to EPA Ann Arbor, Ml. This was a result of a 
teleconference between Vaughn Noga and Fish and Wildlife, whereby V. Noga gave 
approval for Fish and Wildlife to remain in place to finish the construction of a new 
office, which would be in accordance with a rental agreement with OARM. 

1.8. <!--[if !supporU.ists]--><!--[endif]-->June 23, 2017: Email from AFGE's Mike Mikulka to Amy 
Sanders that Keith will be the chief negotiator, and he asks her about John Haugland's 
email discussing a move to Ann Arbor, Ml. 

19. <!--[if !supportlists]--><!--[endif]-->August 31, 2017: Official notice given by RS's Maria 
Zamora via email to AFGE's Mike Mikulka of EPA's intent to vacate LLRS and move to 
Ann Arbor 

20. <!--[if !supporH.ists]--><!--[endif]-->October 2017: Management and AFGE representatives 
(Colvin, Mankowski, Fusinski, Zamora and others) tour the Ann Arbor, Ml office to 
observe the proposed parking area and location of a porta-fab office. 

21. <!---[if !supportlists]-··><!·-··lendif]-··>November 2017: Following AFG E's demand to bargain 
received, the ground rules were established (memorandum attached). 
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22. <!--[if !supportlists]--><!--[endif]-->February 1, 2018: MOA signed (memorandum 

attached). 


